ProjectCharter

1. Project Overview

Project Name: LexAI: Intelligent Legal Assistance System

Item	Detail
Project Title	LexAI: Intelligent Legal Assistance System
Project ID	LEXAI-2026-SPRING
Project Type	Course Project Prototype
Project Start Date	March 9, 2026
Projected Finish Date	June 15, 2026
Project Manager	Xiangyu Xiao
Charter Date	March 25, 2026
Faculty Advisor	Bowen Du

2. Stakeholder Analysis

Name	Title or Role	Phone Number	E-mail Address	Participation Focus
Xiangyu Xiao	Team Leader / Project Manager / Security and Compliance Reviewer	19107898485	2351110@tongji.edu.cn	Participates across architecture design, AI capability integration, frontend and backend development, system integration, testing, and final delivery, while also taking on milestone control and cross-module coordination
Baoyi Hu	Team Member	18702192128	2353409@tongji.edu.cn	Participates across platform construction, with stronger focus on model-service refinement, output-logic tuning, and feature-quality improvement
Sirui Da	Team Member	18190637896	2352288@tongji.edu.cn	Participates across platform construction, with stronger focus on workflow organization, interaction polishing, and presentation-layer consistency
Qi Lin	Team Member	13560269169	2352609@tongji.edu.cn	Participates across platform construction, with stronger focus on interface integration, testing follow-up, deployment preparation, and document consolidation
Bowen Du	Faculty Advisor / Course Supervisor	N/A	N/A	Provides academic guidance, milestone review, and course-level feedback
TBD	Legal Reviewer	N/A	N/A	Reviews legal logic, disclaimer wording, and the suitability of legal templates
External Pilot User Group	Pilot Users	N/A	N/A	Serves as a separate external user group for limited pilot testing and usability feedback

The four student members are the core platform-construction team. Pilot users, legal reviewers, and course-side reviewers are separate external stakeholders.

3. Project Description

3.1 Background

LexAI is a project that explores how AI can support legal-service workflows in a controlled prototype setting. The project is built around the current growth in legal-service demand, the uneven distribution of professional support, and the opportunity created by large language models, retrieval-based methods, and structured output design.

This prototype is designed for Chinese civil law scenarios; all legal references, templates, and example cases are based on the PRC Civil Code and related domestic regulations, and are intended for academic demonstration purposes only.

3.2 Problem Statement

Item	Description
Challenge 1	Professional legal services remain unevenly distributed across regions and user groups within China.
Challenge 2	Individuals and small organizations often face high consultation and document-preparation costs under the current legal service landscape.
Challenge 3	Legal work includes repetitive retrieval, drafting, and review tasks that are suitable for AI-assisted support, particularly within the context of Chinese civil law.
Opportunity	A prototype can be developed to verify the feasibility of AI-assisted legal workflows for Chinese civil law scenarios before any broader deployment is considered.

3.3 Target Outcomes

Impact Area	Desired Impact
Efficiency	Reduce the time required for representative legal consultation and drafting tasks based on Chinese civil law materials.
Quality	Improve the consistency and traceability of prototype-generated outputs within the defined legal scope.
Demonstration	Deliver a usable campus-scale prototype covering legal consultation, case analysis, contract review, and selected document-generation workflows, all aligned with Chinese civil law practice.
Future Work	Build a reusable technical and evaluation foundation for later iterations, with the understanding that any expansion beyond Chinese civil law would require additional legal validation.

4. Measurable Organizational Value (MOV)

Objective	Metric	Baseline (March 2026)	Target (By June 2026)
Improve task efficiency	Average completion time for representative tasks	100% manual baseline	>= 20% reduction in controlled testing
Improve output quality	Review checklist pass rate for generated content	75%	>= 85%
Improve contract risk detection	Recall on contract-review benchmark set	65%	>= 80%
Improve accessibility	Number of pilot users completing at least one workflow	0	>= 20 users
Improve workflow stability	Core workflow success rate during demo and pilot	85%	>= 95%
Reduce hallucination risk	Unsupported claim rate in audited samples	15%	<= 8%

5. Project Scope

5.1 In-Scope Items

In-Scope Item	Description
Legal consultation	Prototype workflow for common legal questions with structured answers and boundary reminders
Case analysis	Basic case-summary and issue-analysis support for selected scenarios
Contract review	Risk identification and revision suggestions for sample contract clauses
Document generation	Selected legal-document drafting support for limited templates
Knowledge support	Basic legal knowledge organization and retrieval support for pilot scenarios
System delivery	Internal demo deployment, limited pilot testing, logging, and evaluation records

5.2 Out-of-Scope Items

Out-of-Scope Item	Description
Formal legal representation	No court, arbitration, or dispute-handling representation
Binding legal advice	System outputs are not official legal opinions without professional review
Commercial operation	No production-grade public service or 24/7 commercial deployment
Full legal coverage	No attempt to cover all legal domains or international legal systems
Full enterprise governance	No enterprise-grade compliance program beyond course-project controls

6. Project Schedule Summary

6.1 Timeline Overview

Item	Date
Project Start Date	March 9, 2026
Project End Date	June 15, 2026

6.2 Key Milestones

Phase	Timeline	Deliverables
Requirement Analysis	March 9, 2026 - March 29, 2026	Functional specifications, scenario list, and evaluation criteria
System Design	March 30, 2026 - April 5, 2026	Architecture design, retrieval strategy, output structure, and test approach
Development	April 6, 2026 - May 31, 2026	Core prototype modules completed and integrated
Testing and Optimization	June 1, 2026 - June 7, 2026	Test report, issue fixes, and quality optimization
Pilot Deployment and Final Demo	June 8, 2026 - June 14, 2026	Pilot-ready prototype, demo materials, and feedback summary
Project Closeout	June 15, 2026	Final documentation, archived materials, and closure summary

6.3 Review Plan

Review Item	Date or Frequency	Purpose
Weekly Progress Review	Every Monday	Internal progress tracking and issue follow-up
Mid-Project Review	April 27, 2026	Review progress against scope and schedule
Pre-Demo Quality Review	June 7, 2026	Confirm readiness for pilot and final demonstration
Final Review	June 14, 2026	Final presentation and acceptance review

7. Project Budget Summary

7.1 Total Budget

Budget Item	Estimated Cost (CNY)	Notes
Total Direct Budget	3,500	Modest direct costs only; student labor is not included

7.2 Budget Breakdown

Phase	Estimated Cost (CNY)	Notes
Requirement Analysis	300	Reference materials, scenario collection, and early validation
System Design	400	Tool setup and environment preparation
Development	1,800	API usage, implementation support, and iteration expenses
Testing and Optimization	600	Benchmark runs, defect fixing, and performance checks
Pilot Deployment and Final Demo	400	Demo environment, printing, and presentation materials
Total：3,500		

8. Quality Issues

8.1 Quality Requirements

Quality Dimension	Target	Validation Method
Legal accuracy	>= 85% checklist pass rate	Review checklist scoring on sampled outputs
Contract risk detection	>= 80% recall on benchmark set	Benchmark evaluation and reviewer confirmation
Hallucination control	<= 8% in audited samples	Audited sample analysis with issue logging
Response performance	P95 response time <= 5 seconds in test environment	Performance testing and logging
Document format quality	>= 90% template compliance for selected outputs	Template validation and manual inspection
Security and privacy	No critical issue in internal testing	Test-data inspection, access review, and checklist verification

9. Resources Required

9.1 Human Resources

Person or Role	Planned Involvement	Notes
Xiangyu Xiao	Full project participation	Contributes to architecture design, AI capability integration, frontend and backend development, system integration, and overall project coordination
Baoyi Hu	Full project participation	Stronger focus on model-service refinement, logic tuning, and platform capability polishing
Sirui Da	Full project participation	Stronger focus on workflow organization, interaction presentation, and platform-use coherence
Qi Lin	Full project participation	Stronger focus on interface integration, testing follow-up, deployment preparation, and delivery materials
Bowen Du	Review as needed	Faculty guidance and milestone feedback

Legal Reviewer (TBD)	Review as needed	Legal-logic review for templates and wording

9.2 Technology Stack

Technology	Purpose
Tencent AI platform or another approved model service	Model inference and experiment support
RAG and knowledge-based tooling	Retrieval support for selected legal scenarios
Backend service framework and logging support	API delivery and internal traceability
Frontend web application stack	User interaction, result display, and demo presentation
Test and demo environment	Internal verification and final presentation

9.3 Facilities

Facility	Purpose
Shared development environment	Team collaboration and iterative development
Test and demo deployment environment	Verification, rehearsal, and final demonstration
Documentation workspace	Requirement notes, review records, and final materials

9.4 Supporting Resources

Resource	Purpose
Sample legal documents and templates	Prototype input, drafting support, and review cases
Benchmark scenarios and evaluation checklist	Quality measurement and pilot validation
Approved sample or anonymized test data	Safe testing and demonstration
Demo and presentation materials	Final review and course presentation

9.5 Resource Provision Plan

Resource	Name of Resource Provider	Date to Be Provided
AI platform access	Project team / approved platform account	March 29, 2026
Test deployment environment	Team environment or campus environment	March 29, 2026
Legal templates and benchmark samples	Team collection with legal-review support	April 5, 2026
Security checklist	Project team and faculty advisor	April 5, 2026

10. Assumptions and Risks

10.1 Assumptions

Assumption	Planning Implication
All four student members remain available during the semester window	The schedule assumes stable team participation across major phases
Approved model-platform access is available by the end of the design phase	Development estimates depend on having usable model access in time
Sample legal templates and evaluation scenarios can be prepared without sensitive real-user data	Testing and demo plans avoid personal or confidential legal data

Pilot users are available in late May or early June	Pilot validation and feedback collection depend on this participation

10.2 Risk Analysis

Risk	Probability	Impact	Mitigation Plan	Owner
Limited manpower and overlapping coursework	High	High	Lock MVP scope, prioritize critical features, and review workload weekly	Xiangyu Xiao
AI hallucination in legal answers	Medium	High	Use retrieval grounding, prompt constraints, disclaimer design, and manual benchmark review	Baoyi Hu
Data handling mistakes during testing	Low	High	Use anonymized or sample data only, restrict uploads, and maintain a test-data checklist	Xiangyu Xiao
Legal interpretation gaps in outputs	Medium	Medium	Limit scenarios and request legal review for templates and wording	Legal Reviewer (TBD)
API quota shortages or platform instability	Medium	Medium	Monitor usage, cache results where possible, and prepare fallback demo cases	Qi Lin

10.3 Constraints

Constraint	Impact on the Project
Four-student team size	Limits parallel workload and requires scope discipline
Fixed semester deadline of June 15, 2026	Requires a prototype-first delivery strategy
Course-project positioning	Emphasizes demonstration value over production completeness
Approved or anonymized data only	Restricts testing materials and demo data sources

10.4 Dependencies

Dependency	Why It Matters
Model-service access and quota	Needed for prototype functions and evaluation runs
Sample templates and reviewer feedback	Needed for contract review, document generation, and validation
Test and demo infrastructure	Needed for stable rehearsal and final presentation
Pilot-user participation	Needed for usability feedback and final verification

10.5 Organizational Impact

Impact Area	Expected Effect
Course outcome	Demonstrates a complete AI-assisted legal-workflow prototype in a student-project setting
Team capability	Builds experience in LegalTech, AI evaluation, and compliance-aware system design
Reusability	Provides reusable architecture ideas, evaluation methods, and demo assets for future work
Efficiency	Reduces repetitive drafting and review effort in selected pilot scenarios

10.6 Open Issues

Open Issues	Current Status
Legal reviewer naming	Still pending confirmation

Final pilot scenario set	To be frozen after requirement analysis
Ownership after course completion	To be clarified during project closeout

11. Project Administration

11.1 Communications Plan

Audience	Frequency	Channel	Team Contact
Core project team	Weekly	Team meeting and task tracker	Project team
Faculty advisor / course supervisor	At key milestones or as needed	Review meeting and summary update	Project team
Legal reviewer	At template and evaluation checkpoints	Review session and issue list	Project team
Pilot users	During pilot testing	Demo, observation, and feedback form	Project team

11.2 Scope Management

Control Item	Plan
Scope baseline	Freeze MVP scope at the end of requirement analysis
New request review	Evaluate impact on schedule, quality, and demo readiness
Scope addition rule	Accept only if the new item does not threaten core deliverables
Scope reduction rule	Reduce noncritical items when necessary to protect schedule and quality

11.3 Quality Management

Activity	Timing	Expected Output
Define benchmark scenarios and checklists	Before development is complete	Stable evaluation baseline
Conduct weekly integration checks	During development and testing	Recorded issues and quality follow-up
Track and close blocker defects	Before the final demo	Demo-ready prototype
Use pilot feedback for final tuning	During the pilot stage	Final optimization summary

11.4 Change Management

Step	Description
1	Record the requested change and the reason for it
2	Assess the impact on scope, schedule, quality, and demo readiness
3	Review the change during the weekly team meeting
4	Approve, defer, or reject the change
5	Update tasks and documentation after the decision

11.5 Human Resources

Member	Shared Participation	Relative Emphasis
Xiangyu Xiao	Participates in platform planning, design, implementation, testing, documentation, and presentation	Stronger emphasis on architecture design, AI capability integration, frontend/backend technical implementation, and cross-module integration
Baoyi Hu		

	Participates in platform planning, design, implementation, testing, documentation, and presentation	Stronger emphasis on model-service refinement, logic tuning, and capability polishing
Sirui Da	Participates in platform planning, design, implementation, testing, documentation, and presentation	Stronger emphasis on workflow organization, interaction expression, and presentation-layer consistency
Qi Lin	Participates in platform planning, design, implementation, testing, documentation, and presentation	Stronger emphasis on interface integration, testing organization, and delivery preparation

11.6 Implementation and Closure

Stage	Timeline	Expected Output
Internal integration and testing	By June 7, 2026	Stable prototype and test results
Pilot deployment and demo preparation	June 8-14, 2026	Pilot-ready environment and final presentation materials
Final closeout	By June 15, 2026	Final documentation, archived materials, and lessons learned

12. Acceptance and Approval

Acceptance Item	Criteria
Scope completion	All in-scope prototype modules are implemented and demonstrated
Quality threshold	Key quality targets are substantially met or any gaps are clearly documented
Demo readiness	No blocker defects remain for the final demo and pilot workflow
Delivery materials	Pilot checklist and final presentation materials are completed
Documentation	Final documentation is submitted and reviewed

13. References

- PRC Civil Code (relevant contract and civil provisions)
- PRC Cybersecurity Law and related data-protection requirements
- Course requirement materials and team planning notes
- Approved legal templates and internal review checklist
- Project README and architecture documentation

14. Terminology or Glossary

Term	Definition
Legal Q&A	AI-assisted workflow for answering selected legal questions
Case Analysis	Structured analysis of case facts, issues, and possible legal points
RAG	Retrieval-Augmented Generation used to ground model outputs with retrieved knowledge
Hallucination	Output that is unsupported, misleading, or factually incorrect
MOV	Measurable Organizational Value used to evaluate project success
Pilot User	User participating in limited testing of the prototype

15. Appendices (as required)

- System architecture diagrams
- Prompt and retrieval design notes
- Sample legal documents and templates
- Test report and defect summary

- Security and data-handling checklist